Western New York Remediation Sectio

Week ending July 24, 2015
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New  (asse enniier LaPoma): ,
scheduled to have a conference call on 7/16.

OUl RD: A requisition has been signed for 75k to ERT for development of pre-design
investigation work plan. EPA has asked that a work plan 1s developed by end of FY15. On 7/1,
the RPM, hydro and ERT held a kick off discussion prior to ERT’s review of existing
documents. A progress meeting in Edison scheduled 7/22 with hydro and ERT
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